Washington State
Department of Transportation

Daily Report of Force Account Worked

antract:

8127 Prime: Guy F. Atkinson
Item No: Item 333 - Roadside Cleanup Done by: Petersen Brothers 7
Work: Replace Damaged Impact Attenuator Date: 8/15/2018
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
0.00 0.00 0.00 0.0 0.0 0.0 $0.00
0.00 0.00 0.00 0.0 0.0 0.0 $0.00
Subtotal $0.00
Overhead / Profit 29% $0.00
Labor Total $0.00
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manufacturer Model Year Group Rate Rate Hours Hours
0.00 0.00 0.0 0.0 $0.00
Subtotal $0.00
Overhead / Profit 21% $0.00
Equip. Total $0.00
Services
Invoice No. Line Item Description Group Tax Quantity Price
FA-86 7 Replace Damaged Impact Attenuator E5 1.0 12407.58 $12,407.58
0.0 0.0 $0.00
0.0 0.0 $0.00
Subtotal $12,407.58
Overhead / Profit 21%
Total $12,407.58
Grand Sub Total $12,407.58 ~
Prime Markup* $868.53
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $12,407.58 Grand Total $13,276.11
Ledger # Item # Group Total
; /éé Iltem 333 - Third Party Damages ES $13,276.11
Est. # Prepared By / Date P Checked By / Date CAPS Entry By / Dgte CAPS Verified By / Date
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For Week Ending August 18, 2018 Petersen Brothers inc. would appreciate your
timely response on force accounts.
Terms: Net Due 30 Days

Guy F. Atkinson Construction LLC.

707 S. Grady Way, #500

Rentan, WA 98057

RE: 1-90 Snowshed to Keechelus Dam Vic Phase 1C PBI # 11-139
8/15/18 Replace Damaged Impact Attenuator - LW MP 59.0

Farce Account 86

Labor
Regular Overtime Double Time
Kevin Skannes - 80% Apprentice 400 @ $ 47.85 @ @ $ 191.40
Steve Solie - 90% Apprentice 400 @ $ 52.10 @ @ $ 208.40
Anthony Holcombe - Laborer 400 @ $ 54.36 @ @ S 217.44
@ @ @ $ 5
@ @ @ $ E
@ @ @ $ -
$  617.24
29% § 179.00
S 796.24
Equipment
Regular Standby
2009 Chev Crew Truck 211 400 @ S 22.14 @ S 88.56
1992 Mack Tractor w/ Crane 122 400 @ $ 87.71 @ $ 350.84
@ @ $ .
@ @ $
@ @ $
@ @ 5 .
$ 439.40
21% § 92.27
$  531.67
Materials
Complete 9 Bay Absorh (LS) 100 @ $ 8988.75 $ 8,988.75
Cal¢ium Chloride (for 9 Bays) 100 @ $ 168.00 S 168.00
@ $ :
@ $ -
S 9,156.75
21% § 1,922.92
*Please forward WSDOT force account paperwork. $ 11,079.67
**When paying on force account please send WSDOT paperwork with check.
TOTAL $ 12,407.58
Thank you,
Jean Denison

A/R Department
cc: file



7- Washington State
'_’ Department of Transportation Daily Report of Force Account Worked
Contract Number ) Date ltem Number | Item Name
008127 8/15/2018 333 Reimbursment for Third Party Damge
Prime Contractor Subcontractor / Lower Tier Subcontractor
Guy F. Atkinson Peterson Bothers
Line / Station Group Basis of Material Acceptance RAM Number
LW /MP59.0 —+t 55- Visual

Description of Work Performed
Replacement of damaged Barrier Safety Attenuator

Time Worked Record

Workers and/or Equipment Occupation of Workers or =ahoriours Equipment Hours
Working Equipment Size Reg. O.T. | Req. | Stdby| Idle

1
2 Kevin Skannes Truck Driver/Operator 4.0
3 Steve Solie Laborer 4.0
4 Anthony Holcombe Laborer 4.0
5
6 EQUIPMENT
7 Mack Flatbed Truck #122 W/ Fassi 230 Crane 4.00
8 2009 Chev PU 3500HD 4dr Dual DSL #211 4.00
9
10
11
12
13
14
15
16
17 Work Time = 4:30AM - 8:30AM
18
19
20

Totals 12.00 8.00
Calculated By Date Checked By Date

T. Rushton 8/1572018

h“?ﬂor'm Contractor's Representative Title
: _ - )
++
DOT Form 422-008
Revised 06/2016 Q%




